

ANNUAL PROCUREMENT PLAN (Revised)

Ministry/Division

: Ministry of Textile & Jute

Agency

: Bangladesh Handloom Board

Procuring Entity Name and Code

: Executive Engineer, Bangladesh Handloom Board

Budget: Revenue

Package No	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Million Tk.	Time Code for Process	Advertise Prequel (if applicable)	Adverties Tender	Tender Opening	Tender Evaluation	Approved in Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time of Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WR1 (Approved)	Construction of R.C.C Sign Board at Mirpur Banarosi Polli, Mirpur, Dhaka (Works on going)			RFQ	Chairman (HOPE)	GOB	0.260	Planned Date		1-Feb-21	7-Feb-21	8-Feb-21	9-Feb-21	10-Feb-21	11-Feb-21		13-Mar-21
								Planned Days		0	7	1	1	1	1	11	30
								Actual Days		1-Feb-21	17-Feb-21	17-Feb-21	28-Feb-21	1-Mar-21	2-Mar-21		1-Apr-21
WR2 (Approved)	Establish a sign Board at Muladi, Barisal (Works on going).			DPM	Chairman (HOPE)	GOB	0.025	Planned Date		7-Mar-21	15-Mar-21	16-Mar-21	17-Mar-21	18-Mar-21	21-Mar-21		28-Mar-21
								Planned Days		0	8	1	1	1	3	14	7
								Actual Days		14-Mar-21	-	-	-	-	-	-	21-23 Mar-21
WR3 (Approved)	Construction of R.C.C frame with 5 inch Brick Boundary wall at Basic Centre Vanga, Faridpur (Tender Evaluation Stage).			OTM(NCT) (e-GP system)	Chairman (HOPE)	GOB	0.279	Planned Date		7-Mar-21	22-Mar-21	4-Apr-21	8-Apr-21	11-Apr-21	15-Apr-21		16-May-21
								Planned Days		0	15	13	4	3	4	39	30
								Actual Days		8-Mar-21	23-Mar-21						
WR4 (Approved)	Construction of R.C.C frame with 5 inch Brick Boundary wall at Basic Centre Dohar, Dhaka (Tender Evaluation Stage).			OTM(NCT) (e-GP system)	Chairman (HOPE)	GOB	0.185	Planned Date		7-Mar-21	22-Mar-21	4-Apr-21	8-Apr-21	11-Apr-21	15-Apr-21		31-May-21
								Planned Days		0	15	13	4	3	4	39	45
								Actual Days		8-Mar-21	23-Mar-21						
WR5 (Approved)	Construction of R.C.C frame with Sinch Brick Boundary wall(South side) at Basic Centre Jeshor (Tender Evaluation Stage).			OTM(NCT) (e-GP system)	Chairman (HOPE)	GOB	0.699	Planned Date		7-Mar-21	22-Mar-21	4-Apr-21	8-Apr-21	11-Apr-21	15-Apr-21		31-May-21
								Planned Days		0	15	13	4	3	4	39	45
								Actual Days		8-Mar-21	28-Mar-21						

১০/০৩/২১
ইউঃ মোঃ সাদিকুল বারি
নির্বাহী প্রকৌশলী
বাংলাদেশ তাঁত বোর্ড
৭-৯, কাপ্তান বাজার, ঢাকা।

২৬.০৬.২০২১

ANNUAL PROCURMENT PLAN (Revised)

Ministry/Division

: Ministry of Textile & Jute

Agency

: Bangladesh Handloom Board

Procuring Entity Name and Code

: Executive Engineer, Bangladesh Handloom Board

Budget: Revenue

Package No	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Million Tk.	Time Code for Process	Advertise Prequel (if applicable)	Adverties Tender	Tender Opening	Tender Evaluation	Approved in Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time of Completion of Contract
WR6 (Approved)	Construction of R.C.C frame with Sinch Brick Boundary wall at Basic Centre Sailokupa (Tender Evaluation Stage).			OTM(NCT) (e-GP system)	Chairman (HOPE)	GOB	0.636	Planned Date		7-Mar-21	22-Mar-21	4-Apr-21	8-Apr-21	11-Apr-21	15-Apr-21		31-May-21
								Planned Days		0	15	13	4	3	4	39	45
								Actual Days		8-Mar-21	23-Mar-21						
WR7 (Approved)	Destruction of Residential Building roof slab and reconstruction of the roof Slab at Basic Centre Gouronodhi, Barisal (Tender Evaluation Stage).			OTM(NCT) (e-GP system)	Chairman (HOPE)	GOB	0.841	Planned Date		7-Mar-21	22-Mar-21	4-Apr-21	8-Apr-21	11-Apr-21	15-Apr-21		15-Jun-21
								Planned Days		0	15	13	4	3	4	39	60
								Actual Days		8-Mar-21	23-Mar-21						
WR8	Repairing works of office Building at Basic Centre, Sirajgonj.			OTM(NCT) (e-GP system)	Chairman (HOPE)	GOB	0.282	Planned Date		1-Apr-21	15-Apr-21	22-Apr-21	25-Apr-21	25-Apr-21	29-Apr-21		29-May-21
								Planned Days		0	15	7	3	0	4	29	30
								Actual Days									
WR9	Repairing works of Office Building at Basic Centre, Ullahpara.			OTM(NCT) (e-GP system)	Chairman (HOPE)	GOB	0.113	Planned Date		1-Apr-21	15-Apr-21	22-Apr-21	25-Apr-21	25-Apr-21	29-Apr-21		29-May-21
								Planned Days		0	15	7	3	0	4	29	30
								Actual Days									

স্বাক্ষর
26-06-21

স্বাক্ষর
26-06-2021

ইতিঃ মোঃ সাদাকাতুল বারি
নির্বাহী প্রকৌশলী
বাংলাদেশ তাঁত বোর্ড
৭-৯, কাওরান বাজার, ঢাকা।

ANNUAL PROCUREMENT PLAN (Revised)

Ministry/Division

: Ministry of Textile & Jute

Agency

: Bangladesh Handloom Board

Procuring Entity Name and Code

: Executive Engineer, Bangladesh Handloom Board

Budget: Revenue

Package No	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Sourch of Funds	Estimated Cost in Million Tk.	Time Code for Process	Advertise Prequel (if applicable)	Adverties Tender	Tender Opening	Tender Evaluation	Approved in Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time of Completion of Contract
WR10	Repairing works of office Bulding at Basic Centre, Tangil.			OTM(NCT) (e-GP system)	Chairman (HOPE)	GOB	0.340	Planned Date		1-Apr-21	15-Apr-21	22-Apr-21	25-Apr-21	25-Apr-21	29-Apr-21		13-Jun-21
								Planned Days		0	15	7	3	0	4	29	45
								Actual Days									
WR11	Repairing works of Instructor Flat at Tant Training Centre, Bara, Pabna.			OTM(NCT) (e-GP system)	Chairman (HOPE)	GOB	0.134	Planned Date		1-Apr-21	15-Apr-21	22-Apr-21	25-Apr-21	25-Apr-21	29-Apr-21		29-May-21
								Planned Days		0	15	7	3	0	4	29	30
								Actual Days									
WR12	Repairing works of Office Building & Main Gate and Painting, Basic Centre Banderban.			OTM(NCT) (e-GP system)	Chairman (HOPE)	GOB	0.375	Planned Date		1-Apr-21	15-Apr-21	22-Apr-21	25-Apr-21	25-Apr-21	29-Apr-21		13-Jun-21
								Planned Days		0	15	7	3	0	4	29	45
								Actual Days									
Total Value of Works Procurement						Total	4.169										

স্বাক্ষর
26-06-21
ইঞ্জিঃ মোঃ সাদাকাতুল বারি
নির্বাহী প্রকৌশলী
বাংলাদেশ তাঁত বোর্ড
৭-৯, কাপ্তান বাজার, ঢাকা।

(Md. Shah Alam) 26-06-2021
Chairman
Additional Secretary
Bangladesh Handloom Board